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Overall Program Timeline (External)
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As at 17 Dec 2021
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Level 1 & 2 Milestones (External) – May 2022 Release

Market Trial prep completed 
by participants & AEMO

Market Trial 
Concludes

Market Trail 
commences

28/3

2021

1/5

GS Market 
GO-LIVE

1/6

UFE 
Trends

Today (17/12)

SIT/UAT Global Settlements

SYSTEMS DEVELOPMENT & TEST

Market Trial
17/12

Industry 
Transition Plan 
draft complete

25/2

Industry 
Transition Plan 
final complete

GS Transition Plan

Market Trial Planning

Industry Go-Live Plan
28/2

Industry Go-Live Plan 
– draft

12/4

Industry Go-Live Plan 
–  final

22/4

21/3
AEMO capability completed 

for Industry Test

25/318/2

Market Trial 
Plan draft 
complete

Market Trial 
Test Strategy 

(updated)

28/1

MCPI 
GO-LIVE

MSDR Delivery

MSDR Procedure 
minor 

amendments

3/12

17/12

MSDR Phase 2 
delivery approach

GS Testing

MCPI Delivery

aseXML schema r42 
draft complete

29/11 21/12

Tech Spec (update) 
v2 aseXML

aseXML schema r42 
final complete

14/1

AEMO completion of Internal 
Development & Testing

Market Trial 
Plan final 
complete

Milestone

High Level 
Task/Period

Legend

Logical connection

Milestone complete

Milestone re-plan 
(proposed)

GS milestone

MSDR milestone

MCPI milestone

GS/MCPI milestone

21/3

29/11

aseXML schema r42 
draft complete

14/1

aseXML schema r42 
final complete

17/12
Amendment 

Submissions due

4/2

Procedure amendment 
Final Determination

28/3

31/1

Tech Spec (update) 
v3 MSATS

28/2

Tech Spec (update) 
v4 MSATS



May 2022 Milestone List (1/2)

ID Milestone Target Date Expected Date Owner Status

L1-18 GS Market Trial commences 28-03-2022

[01-02-2022]

28-03-2022* AEMO Not started

L1-20 GS Market Trial concludes 22-04-2022

[15-03-2022]

22-04-2022* AEMO Not started

L1-5 GS Market Go-Live 01-05-2022 01-05-2022 AEMO Not started

L2-RE26 GS Market Trial preparation completed by Participants 28-03-2022

[01-02-2022]

28-03-2022* Participants Not started

L2-RE27 GS Market Trial preparation completed by AEMO 28-03-2022

[01-02-2022]

28-03-2022* AEMO Not started

L2-RE36 Industry Go-Live Plan – GS Capability draft complete 28-02-2022 28-02-2022 AEMO Not started

L2-RE21 Industry Go-live Plan – GS Capability final complete 12-04-2022

[21-12-2021]

12-04-2022* AEMO Not started

L2-RE37 GS Market Trial Test Strategy updated 31-01-2022 28-01-2022 AEMO In progress

L2-RE38 GS Market Trial Plan draft complete 18-02-2022 18-02-2022 AEMO Not started

L2-RE39 GS Market Trial Plan final complete 25-03-2022 25-03-2022 AEMO Not started

L2-RE40 GS Industry Transition Plan draft complete 17-Dec-2021 17-Dec-2021 AEMO Complete

L2-RE41 GS Industry Transition Plan final complete 28-02-2022 28-02-2022 AEMO Not started

* Milestone date proposed (different from existing baseline in brackets[ ]).



May 2022 Milestone List (2/2)

ID Milestone Target Date Expected Date Owner Status

L2-MS/MC-01 Draft aseXML Schema r42 (includes MSDR and MCPI) 

presented to ASWG
12-Nov-2021 29-Nov-2021 AEMO Complete

L2-MS/MC-02 MSDR Procedure minor amendments process commences 03-Dec-2021 03-Dec-2021 AEMO Complete

L2-MS/MC-03 Final aseXML Schema r42 10-Dec-2021 14-Jan-22 AEMO Not started

L2-MS09 MSDR Procedure minor amendments submissions due 17-Dec-2021 17-Dec-2021 AEMO Complete

L2-MS05 MSDR Phase 2 delivery approach 17-Dec-2021 17-Dec-2021 AEMO Complete

L2-MC04 Tech Spec update – MCPI CR Processing 13-Jan-2022 13-Jan-2022 AEMO Not started

L2-MS10 MSDR Procedure amendment Final Determination 04-Feb-2022 04-Feb-2022 AEMO Not started

L2-MC06 User Guides Updates (CR processing) TBC Feb-22 (TBC) AEMO Not started

TBC MCPI/MSDR Data Transition Plan TBC TBC AEMO Not started

TBC MCPI/MSDR Data Transition Plan TBC TBC AEMO Not started

L2-MC07 AEMO completion of Internal Development and testing 21-Mar -22 07-Apr-22 AEMO Not started


