
ID Task Name Duration

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

21 days

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days
11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 

compensation recovery amounts (NER 3.15.8(a),(b),(b1))
5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 110 days
17 AEMO reviews submissions for additional claims 2 days

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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