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RESERVE CAPACITY WITHIN WAMRP
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PROJECT STATUS

We are here  - 26% Complete

Dec 16

Oct 17
Q4 17

Completed
• IRCR Calculations
• Application for Certification 

– scheduled generators
• Trade Declaration 
• Document Management
• Capacity Credit Allocation
• Resized scope of RCM
• Capacity Credit 

Management
• MPI integration

In Test
• Base Settlement Calculation
• Application for Certification –

DSP & non-scheduled 
generators

• Authentication
• RC price

In Development
• IRCR Certification
• IRCR Case loader
• Settlement Calculations
• Window Authorisation
• API Authorisation
• NTDL Application
• RCOQ Calculation
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HIGH LEVEL TIMELINE
2016 2017 2018

JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

Regulatory activity Systems activity Readiness activity
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Functional Tests

Prepare ProceduresRCM Phase 3

Coordination of design for RCM Ph 4 still 
being progressed. Delay on new Market 

Rules has allowed us to use internal 
resources in part to derisk future work

Ph 3 Gate 2- Proceed to 
execution

Sep 2017
RCM Ph3 Live

Ph 3 Gate 3 – Approval to 
Go LIve

Gate 4 - Project closed

Readiness audit

Readiness tracking

Consult on 
market trial

Requirements
RCM Ph.3 Build - DSP Registration 

RCM Ph.3 Build - Operations

RCM Ph.3 Build - Annual Cycle

RCM Ph.3 Build - Assessment

RCM Ph.3 Build – DSP Dispatch

RCM Ph.3 Solution Architecture

Issue EOI Assess EOI

Issue Tender Assess
Tender

Negotiate and 
award contract

RCM Ph.3 Build - IRCR

RCM Ph.3 Build – Settlement

RCM Ph.3 Build – Integration and 
Decommissioning

Technical 
handover

Market Tests

Training 
Preparation

Training 
delivery

Training Needs 
Analysis
Consult on training

Prepare for market 
tests

Consult on 
market trial

Ph 4 Gate 2- Proceed to 
execution

Consult on Procedures

Publish ProceduresApprovals
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APPLICATION PROGRAMMING 
INTERFACE (API)

Item Market Participant Feedback on 
Priority

Proposed treatment for discussion

Submissions and reporting for:
Monthly Capacity Allocation Processes Must 2,Should 1,Could 3,Won’t 1 Medium Priority

Reporting relating to:
Annual RCM certification cycle submissions (e.g. 
Certification of Reserve Capacity, Bilateral and DSM 
Trade Declarations submissions and results)

Must 0, Should 2,Could 3, Won’t 2 Low Priority

Parameters applicable for a Reserve Capacity Cycle 
(e.g. RCT, RCP, DSP Capacity Price, Assigned Capacity 
Credits)

Must 2, Should 2, Could 1, Won’t 2 High Priority

Relevant Demand Must 0, Should 1, Could 2, Won’t 4 Deprioritise
RCOQ Must 3, Should 1, Could 0, Won’t 3 High Priority
RC Testing Results Must 2, Should 1, Could 2,Won’t 2 Medium Priority
NBDMO Must 1, Should 1, Could 0,Won’t 4 Low Priority
IRCR Must 3, Should 1, Could 0, Won’t 3 High Priority
Settlement Outcomes Must 4, Should 0, Could 1, Won’t 2 High Priority

Publication of data as required by Clause 10.5.1
NBDMO prices by facility, NBDMOs, Refund Exempt 
Planned Outage Count and Telemetry 

Must 1, Should 1, Could 0, Won’t 4 Low Priority

Other Items (please specify)
Submission for certification – bilateral and dsm trade 
declarations

Must 0, Should 0, Could 1, Won’t 1 Deprioritise

Submission for certification – Full Certification Data 
and Documentation.

Must 0, Should 0, Could 0, Won’t 2 Deprioritise

Forecast capacity and multiplier calculation (To 
support the Dynamic Refund Mechanism)

Must 0, Should 1,Could 0, Won’t 1 Deprioritise

Loss Factors Must 1, Should 0, Could 0, Won’t 1 Deprioritise – Not RCM Specific
Access to LFAS submission Data Must 0, Should 1, Could 0, Won’t 1 Deprioritise – Not RCM Specific
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KEY DATES FOR PARTICIPANTS

Activity Planned Date Status

Consult on Market Trial 
and Training Approach

Jan/Feb 17 Running late due to focus on 
program changes – now 
March  17

API Design Late Q1 17 No change

Training Delivery Late Q2/ Early Q3 17 No change

Market Trial Q3 17 No change

Ongoing capacity assignment and assessment in mid 2017 – will not use the new 
systems and will execute in parallel to the trial.
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THANK YOU


	RCM3 Update 
	Table of contents
	RESERVE CAPACITY WITHIN WAMRP
	Project Status
	High Level Timeline
	Application Programming Interface (API)
	Key Dates for Participants
	Thank you

