

# Reform Delivery Committee – Interim Objectives and Principles

The purpose of the “NEM2025 Implementation Roadmap” is to establish a basis upon which to navigate the breadth of ESB reforms over the coming few years, de-risking delivery and informing implementation timing.

## Objectives

Objectives are to set out a program that:

- Implements reforms in a timely and efficient manner and at least whole-of-system cost;
- Coordinates regulatory and IT change; and
- Provides transparency to stakeholders on the implementation program.

## Principles

In developing the roadmap, the following factors will be considered:

- Reform benefits and priorities;
- Opportunities for bundling and sequencing initiatives to improve implementation efficiency;
- Industry pain points and strategic opportunities to improve operations. For example, lowering transaction costs, reducing barriers to entry and further achievement of the National Energy Objectives;
- Implementation risks;
- Minimising duplicate processes;
- Allocation of implementation responsibilities taking account of efficiency, capability to deliver and management of implementation risks; and
- Adaptability to respond to changes.

## Version control and contact details

Version	Effective Date	Comments
1	17 December 2021	Draft Document
2	14 February 2022	Settled Interim Document

For more information, please contact [stakeholderrelations@aemo.com.au](mailto:stakeholderrelations@aemo.com.au).