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1. INTRODUCTION 

The COAG Energy Council has approved harmonising gas days, with the Gas Market Reform 

Group (GMRG) progressing implementation of changes to the National Gas Law (NGL) and the 

National Gas Rules (NGR) (the rules). 

Under the changes, gas day harmonisation means a standard gas day starting at 6:00 am (AEST) 

across the east coast (and the NT once it becomes connected to the east coast) to apply to the 

operators of all production, pipeline, compression and storage facilities and the facilitated markets 

(e.g. the GSH, STTM and retail markets). 

Different gas markets across the east coast currently operate with different gas day start times 

because of legacy pipeline arrangements. These differences impose a cost on the increasingly 

integrated system. A standard market timetable across all natural gas facilities is expected to 

support new market arrangements proposed by the Australian Energy Market Commission 

(AEMC’s) East Coast Wholesale Gas Markets and Pipeline Frameworks Review and accepted by the 

COAG Energy Council in August 2016.   

The Gas Market Reform Group (GMRG) has subsequently worked with AEMO, the AEMC, the AER 

and industry to develop the legislative package to implement these changes.  The COAG Energy 

Council has accepted the recommendations and approved the legislative package in July 2018.   

The NGR changes have been made by the South Australian Minister and the NGL changes were 

enacted by the South Australian Parliament on 22 November 2018. 

According to Schedule 5, Part 6, Rule 3 of the amended rule, AEMO is required to publish 

information on the arrangements it will implement for transitioning to the standard gas day in 

each of the facilitated markets by 1 April 2019. 

As part of the transition process, AEMO will need to amend Wholesale and Retail Market 

Procedures affected by the change to standard gas days. Market systems must have implemented 

the use of the new standard gas day from 1 October 2019. 

This document provides a register of all Wholesale Market Procedures and Retail Market 

Procedures (RMP) that are affected by the change to a standard gas day as well as identifying the 

impacted entity. The objective of this plan is to enable a smooth transition to 1 October 2019. 

In addition to legislative obligations to implement the standard market timetable, AEMO has been 

requested by the Chair of the COAG Energy Council to coordinate industry readiness.  This will 

mean AEMO is required to coordinate the industry readiness program on behalf of industry 

participants to inform requirements as well as identify and assist with the resolution of issues 

associated with the transition. 

1.1. Purpose 

This document describes the activities that AEMO and Market Participants are required to perform 

to facilitate successful and smooth transition to the harmonised gas day. 

1.2. Intended audience 

This document is intended for all AEMO and industry gas market stakeholders. 

1.3. Transition Plan In-Scope 

Market transition arrangements for gas markets are required for the following AEMO departments: 

(a) Settlements 

(b) Prudentials 
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(c) Retail Gas Markets (NSW/ACT, QLD and SA) 

(d) Wholesale Gas Markets 

(e) Gas Real Time Operations (RTO) 

(f) Gas Market Monitoring (GMM) 

 

1.4. Transition Plan Out of Scope 

The following items have been identified as out of scope for this Transition Plan: 

(a) Victorian Declared Wholesale Gas Market 

(i) Standard gas day already applies 

(b) Retail market in Victoria 

(i) Standard gas day already applies 

(c) Northern Territory retail market 

(i) Not a gas market 

Note that Part 26 facilities in the Northern Territory will need to implement the standard gas 

day as per (e)(i) below. 

(d) Capacity trading artefacts (which already cater for the standard market timetable) 

(i) Gas Supply Hub – Capacity Transfer and Auction Procedures 

(ii) Capacity Auction – Auction Agreement 

(e) Transition plans by facility operators of natural gas facilities (due by 30 June 2019 where 

required), including: 

(i) Natural gas facilities (other than in Western Australia) 

(ii) Short Term Trading Market facilities 

(iii) Distribution and transmission pipelines connected to retail markets 

(iv) Production, storage and interconnected pipeline facilities connected to Declared 

Wholesale Gas Market (DWGM) 

(f) The Natural Gas Services Bulletin Board (NGSBB) 

(i) The NGSBB is not included in the definition of a gas market for which a transitional 

plan is required 

(ii) Natural gas facilities that are NGSBB reporting entities and are required to publish a 

transition plan should include details of their reporting arrangements for the 

transition to the standard gas day (including for the shorter transitional gas day of 30 

September 2019). 

 

1.5. Transition Plan Consultation Timeline 

The following timeline follows a standard consultation in accordance with Part 3, Division 2 and 

Rule 8 of the NGR. 
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Activity Start End Comments/Regulatory 

Publish first draft Transition Plan for 

consultation 

 13 Dec 2018 NGR Rule 8(2)(a) 

Submissions on first consultation 13 Dec 2018 16 Jan 2019 NGR Rule 8(2)(a)(ii) 

Prepare summary of submissions 

and update Transition Plan 

17 Jan 2019 11 Feb 2019  

Publish second draft Transition Plan 

Consultation 

 12 Feb 2019 NGR Rule 8(2)(d)(iii) 

Submissions on second consultation 13 Feb 2019 6 Mar 2019 NGR Rule 8(2)(d) 

Prepare summary of submissions 

and final Transition Plan 

7 Mar 2019 29 Mar 2019  

Publish final Transition Plan  1 Apr 2019 NGR Sch 11 (Transitional) Sch 5 (PCT) 

Part 6 (Std Mkt Timetable) 3(3) 

 

1.6. General Principles for Transition 

AEMO has based the gas market arrangements for transition to the gas day harmonisation market 

timetable on the following general principles and recommends that all facility operators that must 

transition to the standard gas day use the same principles. 

Where ‘Include as transitional in RMP’ column indicates ‘Yes’, please follow the link for the latest 

consultation document related to Proposed Transitional Provisions as follows: 

• Attachment A for South Australia 

• Attachment B for Queensland 

• Attachment C for New South Wales and Australian Capital Territory 

 

 Principle Include as 

transitional in 

RMP 

Include as 

transitional in 

STTM Procedures 

Include as 

transitional in 

Exchange 

Agreement 

for GSH 

1.  All events for a facility or regulated market that 

take place before 6am 1 Oct 2019 AEST will be 

based on the gas day that is current at that time 

for that facility or regulated market.   

No No No 

2.  All events for a facility or regulated market that 

take place on or after 6am 1 Oct 2019 AEST will be 

based on the standard gas day. 

No No No 

https://www.aemo.com.au/Stakeholder-Consultation/Consultations/IN009-18---Proposed-transitional-provisions-for-the-RMP-in-light-of-gas-day-hamonisation-changes?Convenor=AEMO%20Gas
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 Principle Include as 

transitional in 

RMP 

Include as 

transitional in 

STTM Procedures 

Include as 

transitional in 

Exchange 

Agreement 

for GSH 

3.  Transitional gas day 30 Sep 2019 will be shorter 

than usual: 

a) SA and NSW/ACT 23.5 hours 

b) Qld 22 hours 

All references to gas day imply the shorter 

transitional gas day on 30 September 2019. 

Yes No Yes 

GSH 

Exchange 

Agreement 

Clause 27.12 – 

Arrangements 

for transition 

to standard 

gas day 

4.  All interval metering data from data provider to 

regulated markets and users will reflect 

consumption over the relevant gas day ie: 

a) Current gas day up to and including  

29 September 2019 

b) Shorter gas day on 30 September 2019 

c) Standard gas day from 1 October 2019 

Yes NA 

New NGR 369A 

requires 

measurement 

using standard gas 

day 

NA 

5.  All metering changes need to be in place by  

1 October 2019.  This means facility operator 

Transition Plans will need to accommodate meters 

which: 

a) Have not yet converted to measurement of 

standard gas days 

b) Have converted to measurement of 

standard gas day, but which need to 

continue to report data for the relevant 

gas day 

c) Must accommodate a shorter gas day on 

30 September 2019 

d) Must report data for the standard gas day 

from 1 October 2019 

Yes NA NA 

5A Where hourly metering data is provided in South 

Australia, the last hourly interval for gas day 30 

September 2019 will include data for the period 

from 5:30am to 6:00am AEST on 1 October 2019. 

No hourly metering data is provided to markets in 

Queensland or NSW/ACT. 

Yes No No 
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 Principle Include as 

transitional in 

RMP 

Include as 

transitional in 

STTM Procedures 

Include as 

transitional in 

Exchange 

Agreement 

for GSH 

6.  Transition plans will include regular reporting of 

the scheduling and completion of meter 

conversion.  

a) Schedule conversion for the daily read 

meters as close as possible to transition 

date 

b) Reporting of scheduling and completion of 

meter conversion should identify the 

meters by MIRN only 

c) Transition plans should also include 

method of completion of meter conversion 

(e.g. Service Orders to be sent, impacts on 

meter data files) 

d) Updates should be made at least weekly 

e) Transition plans should include details of 

any contingency plans to substitute 

metering data being measured in non-

harmonised gas days with estimates for a 

standard gas day after 1 October 2019. 

Yes NA NA 

7.  There will be no change to basic meter reading 

schedules and routes. 

a) Basic meter readings are assumed to be at 

the start of the gas day on which an actual 

meter reading is obtained 

No NA NA 

8.  Changes to gas days have a negligible impact on 

Effective Degree Days and meter estimation 

processes.  

a) Estimates mostly replaced by actuals 

No NA NA 

9.  Facility operators will manage the impact on 

Heating Value and Zonal Heating Value 

determination (if any) 

No NA NA 

10.  All timings that are an offset from a gas day will 

retain the same offset (e.g. 4.5 hours after the start 

of a gas day) 

No No No 
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 Principle Include as 

transitional in 

RMP 

Include as 

transitional in 

STTM Procedures 

Include as 

transitional in 

Exchange 

Agreement 

for GSH 

11.  The context of specific timings should determine if 

they are related to a gas day or not: 

a) Change all timings that are related to the 

gas day through context (eg data for the 

previous gas day that is provided by 11am 

on the next gas day in the NSW/ACT Retail 

Market Procedures is a 4.5 hour offset 

from the start of the next gas day) 

b) No changes to timings that are unrelated 

to the gas day (eg STTM market schedule 

variations must be submitted and 

confirmed by no later than 5pm AEST on 

seventh day).  

c) Some timings may be related to the gas 

day, but not change (eg STTM 

Contingency gas bids and offers for the 

following gas day must be submitted by 

6pm AEST) 

No No No 

12.  Part 26 facility operators must include the impact 

(if any) on MHQ/MDQ in their transition plans. 

No No No 

 

1.7. References 

Please refer to the AEMO Gas Day Harmonisation webpage for all Consultation Pages, Information 

Links and Guidelines 

  

https://www.aemo.com.au/Gas/Gas-Day-Harmonisation
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2. INDUSTRY READINESS AND COORDINATION 
 

Industry readiness and coordination will involve the following activities, 

(a) Defining approach after transition plans published 

(b) Readiness Reporting in lead up to the transition (self-reporting by natural gas facility 

operators, consolidated by AEMO) 

(c) Industry cutover plan developed and published by end of August 2019, and updated as 

required 

(d) Coordination of change 

A separate document will be created for industry readiness and coordination. 
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3. SETTLEMENTS AND PRUDENTIALS 
 

Most Settlements and Prudential activities for STTM and GSH market are not impacted by Gas Day 

Harmonisation, except for some daily activities as highlighted in the table below.  

Market Process – STTM When (AEST) Who GDH (new timing, 

AEST) 

Daily Estimates 

Submit daily CTM data (Brisbane only)  By 11.30 am Pipeline Operator By 9.30AM 

Submit STTM daily deemed 

distribution system allocation 

(Brisbane only)  

By 12.30 pm Pipeline Operator By 10.30AM 

Submit STTM daily distribution system 

allocation 

SYD/ADL - By 11 am  

BRI - By 12.30 am 

AEMO (as Retail 

Market Operator) 

By 10.30AM 

Issue deviation estimates SYD/ADL - By 12.08 

pm  

BRI - By 1.38 pm 

AEMO By 11.38AM 

Issue prudential monitoring 

information for all hubs 

After 2 pm AEMO After 12PM 

Preliminary Settlement for all hubs 

Submit STTM facility allocations for 

Preliminary settlement run  

By 3rd business day 

after the end of the 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 

Submit MOS price step allocations for 

Preliminary settlement run 

By 3rd business day 

after the end of the 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 

Submit CTM data (Brisbane only) for 

Preliminary settlement run  

By 4th business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM deemed distribution 

system allocations (Brisbane only) for 

Preliminary settlement run 

By 4th business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM distribution system 

allocation for Preliminary settlement 

run  

By 4th business day 

after the end of the 

billing period 

AEMO (as Retail 

Market Operator) 

No change 

Issue preliminary settlement 

statements 

By 7th business day 

after the end of the 

billing period 

AEMO No change 

Final Settlement for all hubs 

Submit STTM facility allocations for 

Final settlement run  

By 14th business day 

after the end of the 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 
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Market Process – STTM When (AEST) Who GDH (new timing, 

AEST) 

Submit MOS price step allocations for 

Final settlement run 

By 14th business day 

after the end of the 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 

Submit CTM data (Brisbane only) for 

Preliminary settlement run  

By 15th business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM deemed distribution 

system allocations (Brisbane only) for 

Final settlement run 

By 15th business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM distribution system 

allocation for Final settlement run  

By 15th business day 

after the end of the 

billing period 

AEMO (as Retail 

Market Operator) 

No change 

Issue final settlement statements / 

invoices 

By 18th business day 

after the end of the 

billing period 

AEMO No change 

Payment Date for all hubs 

Make payment to AEMO By 12 noon on the 20th 

business day after the 

end of the billing 

period 

Trading 

Participants 

No change 

AEMO makes payment to Market 

Participants 

By 2pm on the 20th 

business day after the 

end of the billing 

period 

AEMO No change 

Revision Settlement for all hubs 

Submit STTM facility allocations for 

Revision settlement run  

By 1st business day 

after the end of the 9th 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 

Submit MOS price step allocations for 

Revision settlement run 

By 1st business day 

after the end of the 9th 

billing period 

Allocation Agents 

(for Pipeline 

Operators) 

No change 

Submit CTM data (Brisbane only) for 

Revision settlement run  

By 2nd business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM deemed distribution 

system allocations (Brisbane only) for 

Revision settlement run 

By 2nd business day 

after the end of the 

billing period 

Pipeline Operator No change 

Submit STTM distribution system 

allocation for Revision settlement run  

By 2nd business day 

after the end of the 

billing period 

AEMO (as Retail 

Market Operator) 

No change 
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Market Process – STTM When (AEST) Who GDH (new timing, 

AEST) 

Issue settlement revision On the 5th business 

day after the end of 

the 9th billing period 

AEMO No change 

 

Market Process – Gas Supply Hub When (current) Who GDH (new) 

Daily settlement 

Determine the Actual Delivered 

Quantity based on data provided by 

the relevant pipeline operator or gas 

producer 

From the end of the 

delivery gas day 

Participants No change 

Provide AEMO with actual gas delivery 

information 

From the end of the 

delivery gas day 

Participants No change 

Prepare estimate of settlement 

amounts 

Each business day AEMO No change 

Report settlement amount and 

quantities to participants via market 

report 

Each business day AEMO No change 

Monthly Settlement 

Provide AEMO with actual gas delivery 

information 

By 9 am on the 14th 

business day after the 

end of the billing 

period 

Participants No change 

Submit and confirm Reallocation 

requests 

By 9 am on the 14th 

business day after the 

end of the billing 

period 

Participants No change 

Issue Final Settlement Statement By 15th business day 

after the end of the 

billing period 

AEMO No change 

Payment Date 

Make payment to AEMO By 12 noon on the 20th 

business day after the 

end of the billing 

period 

Trading 

Participants 

No change 

AEMO makes payment to Market 

Participants 

By 2 pm on the 20th 

business day after the 

end of the billing 

period 

 
 

AEMO No change 

Revision Settlement 
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Market Process – Gas Supply Hub When (current) Who GDH (new) 

Provide AEMO with updated 

information for a revised statement 

By 9 am on the 1st 

business day of the 4th 

billing period after the 

settled billing period 

Participants No change 

Issue a Revised Settlement Statement By 2nd business day of 

the 4th billing period 

after the settled billing 

period 

AEMO No change 

 

The transitional activities for Settlements and Prudentials are as follows: 

Activity 3.1. 

Internal System Scheduler Application 

Responsibility: AEMO IT 

Change timing for internal scheduled batch jobs (SABS) related to Settlements and Prudentials 

 

Activity 3.2. 

Internal System Basic Meter Profile Application 

Responsibility: AEMO IT 

Change timing for internal Basic Meter Profile (BMP) batch job. 
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4. RETAIL GAS MARKETS 
 

According to Schedule 5, Part 6, Rule 3 of the amended rule, the impacted retail regulated gas 

markets are Queensland (QLD), South Australia (SA) and New South Wales/ Australian Capital 

Territory (NSW/ACT)  

From a Retail Market perspective, the main business processes that will be impacted by the Gas 

Day Harmonisation is the provision of interval metering information and consultation process for 

the transitional Retail Market Procedures (RMP) to provide the regulatory relief for the shorter gas 

day on 30 September 2019. Specifically, they involve the following: 

(a) Two stage effort required by market participant to configure interval meter information for, 

(i) Transitional shorter gas day on 30 September 2019 to align with transitional RMP 

(ii) Standard gas day from 1 October 2019 to align with RMP based on new NGR 

(b) AEMO will develop the transitional RMP to provide regulatory relief to the Participants for 

the shorter gas day on 30 September 2019. The details of shorter gas day in each of the 

impacted market is as follows: 

(i) For QLD the gas day will be defined as a period of 22 consecutive hours beginning at 

8:00 am AEST 

(ii) For NSW/ACT the gas day will be defined as a period of 23.5 consecutive hours 

beginning at 6:30 am AEST 

(iii) For SA the gas day will be defined as a 23.5 hour period starting at 6:00 am ACST 

(6:30am AEST) on 30 September 2019 and ending at 5:30am ACST (6:00am AEST)on 

the following day 

A Proposed Procedure Change (PPC) containing the transitional RMP changes will be published by 

early April 2019 with a Notice of Decision (NoD) published by end of June 2019. 

No change to the business processes pertaining to the following: 

(a) Transfers 

(b) Service Orders 

(c) MIRN Discovery  

(d) Update Site Access Information 

(e) Route Site Information  

(f) Retail of Last Resort (RoLR) 

(g) Updating Customer Details  

(h) Network Billing 

(i) Provision of Basic Metering Information 

(j) Provision of interval metering data of all types (eg distribution interval meters, gate stations, 

custody transfer points as relevant) (Note: there is no change to the format of transactions 

but the values in the transaction will reflect the shorter gas day on the 30 September 2019 

and standard gas day on 1 October 2019) 

 



 

Doc Ref: NA 1 April 2019 Page 16 of 38 
 

Activity 4.1. 

Configure Internal Meter Information for Transitional Gas Day 

Responsibility: Market Participant and Part 26 Facility Operator 

Configure interval meter information for transitional gas day on 30 September 2019 

 

Activity 4.2. 

Configure Internal Meter Information for Standard Gas Day 

Responsibility: Market Participant and Part 26 Facility Operator 

Configure interval meter information for standard gas day on 1 October 2019 

 

Activity 4.3. 

Develop Transitional RMP to Provide Regulatory Relief 

Responsibility: AEMO 

Develop transitional RMP to provide regulatory relief for NSW/ACT 

 

Activity 4.4. 

Develop Transitional RMP to Provide Regulatory Relief 

Responsibility: AEMO 

Develop transitional RMP to provide regulatory relief for QLD 

 

Activity 4.5. 

Develop Transitional RMP to Provide Regulatory Relief 

Responsibility: AEMO 

Develop transitional RMP to provide regulatory relief for SA 

 

Activity 4.6. 

Determine and Submit Daily Distribution System Allocation 

Responsibility: AEMO 

Determine and submit daily distribution system allocation to the STTM system no later than 4.5 hours after 

the start of the gas day in accordance with NGR 422 (for NSW/ACT, QLD and SA) 

 

Activity 4.7. 

Provision of Energy Data to AEMO (NSW/ACT) 

Responsibility: Network Operator 

To provide daily metering data to AEMO no later than 3 hours after the start of the gas day in accordance 

with NSW/ACT RMP 
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Activity 4.8. 

Provision of Energy Data to AEMO (QLD) 

Responsibility: Distributor 

To provide daily metering data to AEMO no later than 3.5 hours after the start of the gas day in 

accordance with QLD RMP 

 

Activity 4.9. 

Pipeline Operators to Provide Physical Gate Point Metering Data (SA) 

Responsibility: Pipeline Operator 

To provide physical gate point metering data to the Network Operator no later than 2.5 hours after the 

end of the gas day in accordance with SA RMP 

 

Activity 4.10. 

Network Operator and Pipeline Operator to Provide Gate Point Metering Data to AEMO for Each Gate 

Point (SA) 

Responsibility: Network Operator and Pipeline Operator 

To provide physical gate point metering data to AEMO no later than 3.5 hours after the end of the gas day 

in accordance with SA RMP 

 

Activity 4.11. 

Network Operator to Provide Metering Data to AEMO for Each Interval-Metered Delivery Point (SA) 

Responsibility: Network Operator 

To provide interval metering data to AEMO no later than 3.5 hours after the end of the gas day in 

accordance with SA RMP 
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5. WHOLESALE GAS MARKETS 
 

The transition activities for the wholesale gas market are as follows. 

Activity 5.1. 

Update GSH Exchange Agreement 

Responsibility: AEMO 

Update GSH Exchange Agreement to cover for short gas day on 30 September 2019 and standard gas day 

from 1 October 2019. 

 

Activity 5.2. 

MIBB user guide and STTM reports specification 

Responsibility: AEMO 

Update report timings to reflect changes required for standard gas day. 

 

Activity 5.3. 

Update STTM guides and training material 

Responsibility: AEMO 

Update training material, Industry Guide to STTM, Technical Guide to STTM and Overview of the STTM. 
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6. GAS REAL TIME OPERATIONS / GAS MARKET MONITORING (GMM) 
 

The market processes listed below are in addition to the Settlement and Prudential timelines 

changes, outlined in Section 3. Daily STTM facility allocations (pipeline allocations and MOS step 

allocations), bid/off submissions and schedule publication times will be updated: 

Most of GMM activities are not impacted by Gas Day Harmonisation. 

Wholesale gas market transition activities also involve amending some of the impacted documents 

and guides owned by GMM. 

Market Process – STTM When (AEST) Who GDH (new 

timing, AEST) 

Submit STTM Facility Hub Capacity 

(FHC) 

SYD/ADL - By 9:30 

BRI - By 11:00 

Pipeline Operators By 9:00 

Publication of capacity information SYD/ADL – after 9:30/ 

11:00 

BRI – after 11:00/13:30 

AEMO after 9:00/10:30 

Submit STTM daily facility 

allocations (PAD) 

SYD/ADL - By 11:00 

BRI - By 12.30 

Allocation Agents 

(for Pipeline 

Operators) 

By 10.30  

Submit STTM daily MOS price step 

allocations (MSD)  

SYD/ADL - By 11:00  

BRI - By 12.30 

Allocation Agents 

(for Pipeline 

Operators) 

By 10.30 

Publication of Ex-post schedule SYD/ADL - By 12:00  

BRI - By 13.30 

AEMO By 11:30 

Submit Ex-ante bid/offer SYD/ADL - By 12:00  

BRI - By 13:30 

Trading Participants By 11:30 

Publication of Ex-ante schedule SYD/ADL - By 13:00  

BRI - By 14:30 

AEMO By 12:30 

Submit Provisional (D-2, D-3) 

bid/offers 

SYD/ADL - By 14:00  

BRI - By 15:30 

Trading Participants By 13:30 

Publication of Provisional schedule  SYD/ADL - By 15:00  

BRI - By 16:30 

AEMO By 14:30 

Publication of delayed Ex-post 

(PPOST) 

SYD/ADL - By 16:00  

BRI - By 17:30 

AEMO By 15:30 

Submit Contingency Gas 

bids/offers 

SYD/ADL - By 18:00  

BRI - By 18:00 

Trading Participants No change 
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Activity 6.1. 

Update Longford meter accreditations (DWGM) 

Responsibility: Market Participants / Facility Operator 

NGR requirement to change to AEST (NGR 678), whereby any existing AEDT contracts and meter 

accreditations at Longford 30000001PC must reflect AEST.  

Updates required through the Application for Accreditation of Controllable Quantities 

(Injections/Withdrawals) process, to update ‘Adjust for Daylight Saving [Yes/No]’ to ‘No’, 3 gas days before 

1 October 2019 

 

Activity 6.2. 

Publishing of STTM Schedules 

Responsibility: AEMO 

Ensure Ex-post (by 11:30), Ex-ante (by 12:30), Provisional (by 14:30) and Provisional ex-post (PPOST by 

15:30) schedules are published as per times required by NGR for all hubs. 

 

Activity 6.3. 

Changes to MIS Report publication timings 

Responsibility: AEMO 

Refer to STTM Interface Protocol artefacts -  STTM Reports Specification consultation pack for details on 

impacted reports, and updated publication times 

 

Activity 6.4. 

Internal System Scheduler Application 

Responsibility: AEMO IT 

Change timing for internal scheduled batch jobs related to Gas RTO and GMM 

 

Activity 6.5. 

Submit Files  

Responsibility: Allocation Agent for STTM Facility Operator 

Submit PAD / MSD / NAD files by 10:30 hours 

 

Activity 6.6A. 

Submit Files 

Responsibility: STTM Facility Operator 

Submit Facility Hub Capacity (FHC) file for shorter transitional gas day 30 September 2019  

- SYD and ADL hubs for a 23.5 hour transitional gas day by 9:30 AEST on 28, 29 and 30 September 2019 

- BRI hub for a 22 hour transitional gas day by 11:00 AEST on 28, 29 and 30 September 2019 

 

https://www.aemo.com.au/-/media/Files/Gas/DWGM/2018/App_for_Accreditation_of_Controllable_Quantities_Injections_Withdrawals.doc
https://www.aemo.com.au/-/media/Files/Gas/DWGM/2018/App_for_Accreditation_of_Controllable_Quantities_Injections_Withdrawals.doc
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Activity 6.6. 

Submit Files 

Responsibility: STTM Facility Operator 

Submit Facility Hub Capacity (FHC) file for the standard gas day by 9:00 hours from 1 October 2019 

onwards 

 

Activity 6.7. 

Configure file generation for allocation files for Transitional Gas Day  

Responsibility: Allocation Agent for STTM Facility Operator 

Configure allocation information for transitional gas day on 30 September 2019, for submissions on and 

after 1 October 2019 in accordance with standard gas day timings. 

Allocations for gas day 30 September 2019 to include allocations for: 

- SYD and ADL hubs  transitional gas day of 23.5 hours from 6:30 AEST to 6:00 AEST 

- BRI hub – transitional gas day of 22 hours from 8:00 AEST to 6:00 AEST 

 

Activity 6.8A. 

Submission of Provisional and Ex ANTE bid/offer 

Responsibility: Market Participant 

Ex ANTE and provisional Bid/offer submissions should reflect shorter transitional gas day for 30 Sep 2019 

and the new standard gas day for 1 Oct 2019. 

Price taker bids and steps for priced bids and offers should reflect changes to transitional gas day: 

- SYD and ADL hubs:  transitional gas day of 23.5 hours from 6:30 AEST to 6:00 AEST 

- BRI hub: transitional gas day of 22 hours from 8:00 AEST to 6:00 AEST 

 

Activity 6.8. 

Timing of submission for Provisional and Ex ANTE bid/offer 

Responsibility: Market Participant 

Ex ANTE Bid/offer submissions by 11:30 hours 

Provisional (Day – 2 and Day - 3) bid/offer submissions by 13:30 hours 
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ATTACHMENT A CONSOLIDATED FEEDBACK FOR GDH TRANSITION PLAN – FIRST DRAFT 

 

Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

AGN / 
Allgas 

General We note that this first draft of the AEMO 
transition plan describes the required 
activities at a very high level only.  We 
look forward to reviewing further detail 
in the next draft and discussing at future 
GRCF meetings before the plan is 
finalised. 

 L This plan covers gas market transitions with 
minimal changes other than the 
implementation of a standard gas day and the 
timings associated with the gas day. 

Part 26 facility operators are required to 
develop and publish their transition plans, 
which will feed into gas markets. 

Following publication of these plans, industry 
readiness activities will develop any more 
detailed planning needed. 

 

Energy 
Australia 

General AEMO and/or distributor transition 
plans should also assess impacts on 
MDQ and MHQ on meter transition day 
and if meter conversion schedules 
impact on transition. 

 M It is unlikely that GDH will impact on MDQ and 
MHQ, but a new section has been added to 
the General Principles of Transition for facility 
operators to include impacts on MDQ/MHQ. 
See new item 12 in Section 1.6 

Part 26 facility operators must include the 
impact (if any) on MHQ/MDQ in their transition 
plans. 

AGN / 
Allgas 

1.4 
Transition 
Plan Out 
of Scope 

We note that the NT retail market is out 
of scope for the AEMO transition plan, 
however APA will harmonise the AGN 

 L AEMO acknowledges AGN/Allgas’s feedback 
and has included a note in 1.4(c). 

                                                      
1  L = Low: -  Not critical. Issues / Comments are minor. They add clarity to the document. No major concern if not included in any further revisions 

 M = Medium: - Important. Strong case that issue / comments should be consider and an update to the document is desirable, but not critical.  

 H = High – Critical. The issue / comments are fundamental and failure to make necessary changes has the potential to impact consensus. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

interval metered sites and gate stations 
in Alice Springs. 

Note that Part 26 facilities in the Northern 
Territory will need to implement the standard 
gas day as per (e)(i) below. 

AGN / 
Allgas 

4(b) 

and 

Activity 1 
and 2 

AEMO to develop a transitional RMP to 
provide regulatory relief to Participants 
for the shorter gas day on 30 
September 2019. 

Is Participant (or Market 
Participant) meant to be a 
defined term? 

For the SA RMP it should be 
clear that it also includes 
Pipeline Operators, noting the 
following definition of 
Participant in the SA RMP: 

“participant” means each of a 
user and a network operator. 

L AEMO notes AGN/Allgas’s comment and 
advises that the transition provisions will 
include pipeline operators. 

AGN / 
Allgas 

4(b) Regulatory Relief – the AEMO 
transition plan only considers regulatory 
relief for the short gas day.  A cutover 
solution for AGN and Allgas interval 
meters is currently being developed, 
however it may not be possible for the 
reporting of all sites to be adjusted on 
the short day.  Regulatory relief may 
also be required for some sites either 
side of the cutover date. 

 H It is an NGR transitional requirement (Sch 5, 
Part 6 clause 2(2)) that part 26 facilities must 
take all necessary steps to ensure the 
standard market timetable is in use no later 
than 1 Oct 2019 (which includes having 
metering equipment that can measure over 
the standard gas day). 

AEMO will seek advice as to whether it is 
possible to provide regulatory relief in the 
transitional arrangements. 

Origin 4b With the shorter gas day on the 30-Sep-
19 how will that volume be accounted 
for? Will the volume will be accounted 
for on the 1-Oct-19? 

 M Any gas that flows prior to 6am on 1 Oct 2019 
must be accounted for in the relevant pre – 
harmonisation gas day. 

Any flows after 6am on 1 Oct 2019 must be 
accounted for in the harmonised gas day. 

AEMO has added item 5A under section 1.6 
as follows 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

Where hourly metering data is provided in 
South Australia, the last hourly interval for gas 
day 30 September 2019 will include data for 
the period from 5:30am to 6:00am AEST on 1 
October 2019. 

No hourly metering data is provided to 
markets in Queensland or NSW/ACT. 

Origin 4b Does AEMO receive hourly reads from 
Distributors which AEMO then sends to 
Retailers as daily reads? 

 L GDH does not affect the basis on which data 
is provided to AEMO or to Retailers.  It only 
changes the start and end time of the gas day. 

Current data meter data provision is: 

NSWACT and QLD 

Basic Meter reads provided to AEMO cover 
multiple gas days and Interval Meter reads 
provided to AEMO cover a single gas day. 

SA 

Basic Meter reads provided to AEMO cover a 
multiple gas days. 

Interval Meter reads provided to AEMO are 
hourly. 

AGN / 
Allgas 

4(b)(i) Understand that this is written in context 
of the current Qld RMP, but for the 
purpose of the transition plan, suggest 
adding AEST for clarity. 

For QLD the gas day will be 
defined as a period of 22 
consecutive hours beginning at 
8:00 am (AEST) 

L AEMO notes AGN/Allgas’s comment and 
advises that the transition plan has been 
amended with the proposed text. 

AGN / 
Allgas 

4(b)(ii) Understand that this is written in context 
of the current NSW/ACT RMP, but for 
the purpose of the transition plan, 
suggest adding AEST for clarity. 

For NSW/ACT the gas day will 
be defined as a period of 23.5 
consecutive hours beginning at 
6:30 am (AEST) 

L AEMO notes AGN/Allgas’s comment and 
advises that the transition plan has been 
amended with the proposed text. 



 

Doc Ref: NA 1 April 2019 Page 25 of 38 
 

Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

AGN / 
Allgas 

4(b)(iii) Understand that this is written in context 
of the current SA RMP, but for the 
purpose of the transition plan, suggest 
adding ACST for clarity. 

For SA the gas day will be 
defined as a 23.5 hour period 
starting at 06:00 hours (ACST) 
on a day and ending at 05:30 
hours (ACST) on the following 
day 

L AEMO notes AGN/Allgas’s comment and 
advises that the transition plan has been 
amended with the proposed text with the 
addition of time in AEST for clarity and 
consistency. 

AGN / 
Allgas 

4 Add Activity 11 for provision of Interval 
Meter Data by the Network Operator to 
AEMO  

Activity 11.  

Network Operator to Provide 
Metering Data to AEMO for 
Each Interval-Metered Delivery 
Point (SA)  

Responsibility: Network 
Operator  

To provide interval metering 
data to AEMO no later than 3.5 
hours after the end of the gas 
day in accordance with SA 
RMP 

H AEMO agrees to add this activity. 

AEMO notes AGN/Allgas’s comment and 
advises that the transition plan has been 
amended with the proposed text. 

Energy 
Australia 

1.6 (6) Retailers will require the schedule of 
individual MIRNs for which re-
programming interval meters is 
required.  

It should be clarified that this will be 
provided within the 30 Jun 2019 update 
as this then only leaves effectively 2 
months to 1 Oct 2019 before go live.   

Transition plans will include 
regular reporting of the 
scheduling and completion of 
meter conversion.  

a) Schedule conversion 
for the daily read 
meters as close as 
possible to transition 
date; schedule of 
MIRNs to be provided 
to industry 

Transition plans should also 
include method of completion 

M AEMO acknowledges Energy Australia’s 
feedback and has made the following updates 
to item 6 of section 1.6. 

b) Reporting of scheduling and completion of 
meter conversion should identify the 
meters by MIRN only 

c) Transition plans should also include 
method of completion of meter conversion 
(e.g. Service Orders to be sent, impacts on 
meter data files) 

d) Updates should be made at least weekly 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

of meter conversion (e.g. 
Service Orders to be sent, 
impacts on meter data files) 

 

 

Origin 2c Will there be a consultation period for 
the Industry Cutover Plan well ahead of 
its publication at the end of August 
2019? 

Furthermore, what will the Industry 
Cutover Plan cover over and above the 
Transition Plan that will be finalised in 
April 2019? 

 M AEMO will assess stakeholder readiness 
plans to determine the need for consultation. 
It is important that stakeholders provide 
AEMO with a readiness plan for planning and 
implementation timelines. 

AEMO will coordinate the industry cutover 
plan in consultation with industry 

Jemena 1.6.5 Jemena will require a staged approach 
in its transition plan to give effect to 
subtasks (a) (b) and (c) depending on 
remote comms and STTM, ACT vs 
regional networks. What is AEMO’s risk 
mitigation plan if not all meters are 
complete by the 1st of October 2019? 

  It is an NGR transitional requirement (Sch 5, 
Part 6 clause 2(2)) that part 26 facilities must 
take all necessary steps to ensure the 
standard market timetable is in use no later 
than 1 Oct 2019 (which includes having 
metering equipment that can measure over 
the standard gas day). 

Gas markets will use all metering data 
provided on the assumption that it is for a 
standard gas day. Processes are available for 
any data relating to a non-standard gas day to 
be substituted either prospectively or 
retrospectively.  

As per General Principles for Transition 6(e): 

Transition plans should include details of any 
contingency plans to substitute metering data 
being measured in non-harmonised gas days 
with estimates for a standard gas day after 1 
October 2019. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

Jemena 1.6.6 Jemena will require flexibility to effect 
conversion and enable the transition of 
data reporting up to and possibly after 
GDH becomes effective on 1 Oct 2019. 
It is to be determined as to when and 
how long it will take Jemena to convert 
all its relevant flow meters, and what 
approach it will propose (that is, 
conversion before, on-the-day and 
possibly shortly after 1 Oct 2019). 
Jemena is currently determining what it 
will take to convert existing meters to 
the new Gas Day and will develop a 
plan to convert all meters and its 
associated reporting to be compliant 
with the new Gas Day by or as close as 
possible to 1 Oct 2019. 

  See comments for Jemena’s response to 
1.6.5 above and AGN/Allgas’s comments    

Jemena 1.6.8 AEMO EDD data feeds are to Jemena. 
Estimation methodology unchanged. 

  AEMO notes Jemena’s comment. 

Jemena 1.6.10 STTM Procedures times are specified 
as an offset from gas day start/end, 
whereas RMP data delivery times are 
currently referenced as clock times. 

  AEMO has published proposed changes to 
RMP. 

 

Jemena 1.6.11 
and 4 
Retail 
Gas 
Markets 4 
Retail 
Gas 
Markets 
Activity 7 

For clarity, Jemena seeks to confirm the 
following RMP data delivery obligations 
remain as: 

*RMP 3.6.6 (c) (i) 9:30am STTM 

*RMP 3.6.6. (c) (ii) 12.00 noon non-
STTM 

If this is not the case, Jemena is 
concerned that it will not be able to 
maintain on-the-day data quality with 

  Energy data to AEMO (as per RMP 3.6.6(c)(i)) 
is made to be provided by 9am to allow 
sufficient time for GRMBS to calculate STTM 
distribution system allocation. 

RMP 3.6.6(c)(ii) time does not change as it is 
non-STTM. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

amended timeframes and would 
appreciate further discussion with 
AEMO on the implications. 

Jemena advises the impact of the 
proposed change to 9.00am data 
delivery is: 

*Increased operational risks, potential 
for increased estimated consumption 
content in first data publication and 
increased consequent data update 
publication due to: 

- shorter effective time to validate data 
for ~500 interval meters 

- reduced availability and frequency of 
public transport for interval meter data 
personnel to reliably arrive at work for 
6:00am. 

- reduced available time for IT and 
business personnel to resolve data 
processing issues by 9:00am. 

- IT batch sequences for interval meter 
and receipt point data processing will 
need to be reconfigured, tested and 
proven – increasing implementation 
costs and risks. 

Activity 7: Provision of Energy Data to 
AEMO (NSW/ACT) “To provide daily 
metering data to AEMO no later than 3 
hours after 3 hours after the start of the 
gas day in accordance with NSW/ACT 
RMP”. 

Sec 4 Activity 7 of the transition plan only 
applies to STTM. 

 

AEMO confirms the times will be unchanged 
for the followings: 

RMP 3.6.1(b) Heating Values 1:30pm 

RMP 3.6.1(c) Heating Values published by 
AEMO 5.00pm 

User Daily Imbalance (Provisional) RMP 
8.8.1(a) 3.00pm GD+2 

User Daily Imbalance (Revision) RMP 8.8.1(c) 
9.00am 5th BD after Day 15 following month 

AEMO also advises that the RMP changes are 
being covered by the consultation for 
IN002/16. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

AEMO to clarify application of Activity 7 
to STTM ONLY or for ALL daily metered 
data. 

If ALL, this results in a 3 hour reduction 
of data validation time for approximately 
30 regional network sections including 
~100 ACT Canberra and NSW regional 
interval gas meters, which are not 
linked to Sydney STTM market 
schedule operations. 

Jemena requests confirmation that the 
following data delivery and receipt 
times will be unchanged in the RMPs as 
they are not linked to the STTM daily 
market schedule. 

RMP 3.6.1 (b) Heating Values 1:30pm 

RMP 3.6.1 (c) Heating Values 
published by 

AEMO 5.00pm 

User Daily Imbalance (Provisional) 

RMP 8.8.1 (a) 3.00pm GD+2 

User Daily Imbalance (Revision) 

RMP 8.8.1 (c) 9.00am 5th BD after Day 
15 following month. 

AEMO Activity 
6.1 
(previous 
activity 1 

AEMO has identified that this activity is 
not required 

  AEMO has marked the activity as not 
required. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating1 

(H/M/L) 

AEMO Response  

(AEMO only) 

under 
section 6) 

AEMO Activity 
numberin
g 

Renumber the activity by including the 
section number in them 

Activity 1 under section 4 is 
now Activity 4.1 

 AEMO has amended all activity numbers in 
the transition plan 

 

*** Use this section to raise points that aren’t specific to a section  

Alinta 

Alinta appreciates the opportunity to provide feedback to AEMO’s Gas Day Harmonisation Transition Plan. Broadly speaking, Alinta is comfortable with the 

topic areas covered within AEMO’s transition plan and the identified areas which require system and/or procedure changes to facilitate gas day harmonisation. 

To further assist the development of AEMO’s transition plan, Alinta would encourage AEMO to also include “transition day” analysis into the potential market-

price impacts on the STTM’s, GSH, CTP and GAA from having 22/23.5 hours of actual “transition day” data being fed into the market trading mechanisms and 

platforms that were designed for 24 hours of consumption and supply. For example, the current STTM ex-ante PTW’s are based on 24 hours consumption 

but on “transition day” participants will only be allocating for 22/23.5 hours’ worth of usage. As such, if no special market transition arrangements are made for 

this day, this situation could result in artificially lower actual usage being utilised by the ex-post price calculation causing a possible ex-post price crash, artificial 

deviations and adverse MOS outcomes.  

Market participants therefore need to understand what special transition arrangements for that day, will be implemented by AEMO to ensure consistent market 

outcomes on transition day as proposed. Such analysis could form part of AEMO’s chapter 5 (wholesale Gas Markets) or Chapter 6 (Gas Real Time 

Operations/Monitoring). 

Alinta looks forward to participating in AEMO’s Harmonisation Day Transition process going forward. 

 

AEMO Response 

Thank you for your response. Participants within the markets should ensure they have adequately assessed their demand forecasts, and their supply 

nominations to ensure any mismatch is minimised on the transition day. AEMO expects participants will need to have completed detailed analysis in order to 
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manage risk and minimise the impacts on the market. As you point out the PTW will be prorated across the transition day, as will be the supply nominations – 

and to the extent these are accurately forecast/nominated any impact on the market will be minimised. AEMO will communicate with all participants to ensure 

they understand this in order to minimise any impacts on the transition day and has added new activity 6.8A to reflect this 

 

Energy Australia 

The transition plans of natural gas facilities by 30 June 2019 has impacts on at least Activity 1 and 2 of item 4, Retail Gas Markets however this has been 

identified as out of scope. Impacts of the transition plan, and the transition plans identified in Item 4 Retail Gas Markets, and industry cutover plan expected 

August 2019 (item 2(c)) are also related.  

EnergyAustralia considers it is necessary and beneficial to stipulate the detail of what should be provided within the transition plan at each milestone date – 

e.g. item 1.6(6) above as identified, has highlighted that “Transition plans will include regular reporting of the scheduling and completion of meter conversion” 

but does not identify when the detail (e.g. actual schedules with MIRNs, any service orders expected, batch meter data files) is expected to be known.  

We also note the timing of the transition plans leaves 1-2 months before 1 October 2019 go-live, which is a short lead-time to identify and rectify any issues 

or impacts. 

AEMO response: 

AEMO expects that each stakeholder will regularly report the number of meters converted and the number of meters scheduled to be converted and has 

updated the guideline accordingly. 

AEMO has also noted that the industry readiness plan will be developed in conjunction with industry, with the intent to identify and resolve problems as soon 

as possible. 

Origin 

1. Origin request that AEMO work with MDPs facility operators to develop and publish a metering transition plan by 31-Mar-19. A delay in receiving the 

metering transition plan may result in Origin having insufficient time to provide input or adapt to the plan. 

2. If after 1-Oct-19, Origin request AEMO for historical data, how will the historical data be presented? EG: will gas day start from 0600 AEST OR will 

gas day start revert to historical 0630 AEST for Sydney STTM, Adelaide STTM and Moomba GSH; 0800 AEST for Wallumbilla GSH, Brisbane 

STTM and 0600 AEST for Victorian DWGM for anything before 1-Oct-19? 

 

AEMO response: 
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1. The NGR requires Part 24 facilities to publish their transition plan by 30 June 2019, so it is not feasible to publish by 31 March 2019 as suggested.  

2. AEMO notes that data formats in all reports and transactions will not change. Generally, data is provided by gas day, so the gas day in question will 

be determined by refence to the gas day in the report – for example a report including gas day 27 June 2019 will be for the non-harmonised gas 

day, and one for 12 October 2019 will be for a standard gas day.  In markets where hourly data is provided, two fields are provided for gas day and 

hour, so the gas day will still reflect the gas day in force at that time. 

AGL 

1. Meter Conversions 

One potential issue currently being considered by AGL is the impact of the progressive conversion of Daily Meters from the current gas day to the new 

gas day. Prior to the 1 October 2019, all Daily Meters are expected to be progressively reprogrammed to the new gas day. This means there will be a 

growing mismatch between Custody Transfer Meter deliveries and Daily Meter withdrawals, which impacts the remaining gas allocated to basic meters. 

Where there is a mismatch, the basic meter allocation for each day (d2) will have a proportion of the previous gas day (d1) allocated to it, and a proportion 

of that day’s gas deliveries will be allocated to the next gas day. While this may not be substantial on weekdays, there is likely to be a bigger impact around 

weekends and public holidays where there is a change in load from the previous day. AGL recommends that AEMO (which has all gas data) undertake a 

short study to determine the potential significance of the impact, so that a plan to mitigate the impact can be developed if necessary. 

2.  Load Forecasting  

AGL notes that Market Participants will need to adjust their load forecasting models for the shorter transition day on 30 September 2019 and with the new 

gas day from 1 October 2019. As this is an internal function, we appreciate that AEMO may not wish to include this in the Transition Plan. 

3.  Estimates of Daily Meters  

In APA’s submission to the Retail Market Procedure changes for Gas Day Harmonisation, it noted that the changes could lead to an increase in the number 

of estimates and resends of reports with regard to interval meter data. This is due to APA being required to process and report on all jurisdictions at the 

same time, instead of being staggered throughout the morning (as it does currently).  While AEMO did not support APA’s proposal to address the issue, 

AGL would appreciate AEMO investigating this issue further. AEMO should determine whether a significant number of estimates are likely to be used, 

and if so whether there are any other solutions to minimise the use of estimates. 

AEMO’s response: 

1. In item 5 of section 1.6, AEMO notes part 26 facilities will need to report meter data for the relevant gas day even if the meter has already been 

converted to measure for the standard gas day.   

AEMO notes that hourly data is to hand only for the South Australia retail market and will scope out a study of the impact of changing to the 

standard gas day.  As data is only available for hours commencing at 30 minutes past the hour, this study would have limitations. 

2. AEMO notes AGL comments on load forecasting and agrees that this is a market participant related activity. 
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3. AEMO does not believe that an increase in estimations for interval meters will have a significant lasting effect, because: 

a. STTM ex post prices are determined without use of interval meter data. 

b. In all markets the quantum of retail allocations is determined by injections from comparatively few custody transfer points for which 

estimates are unlikely to significantly increase.  

c. The data for interval meters will be mostly be available before first prudential assessment later on D+1 
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ATTACHMENT B CONSOLIDATED FEEDBACK FOR GDH TRANSITION PLAN – SECOND DRAFT 

 

Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating2 

(H/M/L) 

AEMO Response  

(AEMO only) 

AEMO 1.4 Further out of scope item Natural Gas 
Services Bulletin Board (NGSBB) 
identified 

 M Section 1.4(f)updated with details 

AEMO 1.6 Clarification that refernces to a gas day 
include refernces to the shorter 
transition gas day on 30 September 
2019. 

 M Section 1.6(3) updated with details 

AEMO 3 It was identified that timing of internal 
BMP batch job is also changing and it 
needs to be reflected in the Transition 
Plan. 

 M A new activity has been added for changing 
timing for the BMP batch job 

AEMO 6 Following discussions with internal 
stakeholders and facility operators, it 
was identified that the activity 6.1 
‘Update Longford meter accreditations 
(DWGM)’ originally removed from the 
first draft needs to be added back with 
amended wording 

 M The activity 6.1 has been added back with 
amended wording as proposed. 

 

AEMO 6 Additional STTM market processes and 
a new activity for STTM facility 
operators to submit facility capacity files 
for shorter gas day identified 

 M STTM market processes table updated and 
new activity 6A added. 

                                                      
2  L = Low: -  Not critical. Issues / Comments are minor. They add clarity to the document. No major concern if not included in any further revisions 

 M = Medium: - Important. Strong case that issue / comments should be consider and an update to the document is desirable, but not critical.  

 H = High – Critical. The issue / comments are fundamental and failure to make necessary changes has the potential to impact consensus. 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating2 

(H/M/L) 

AEMO Response  

(AEMO only) 

AGL 1.6 

Principle 
6 

Add new principle: 

If any Tariff D MIRN is churning, then 
there should be no updating of the 
MIRN logger / time adjustment for the 
churn day and the network will need to 
re-schedule the logger update with the 
new FRO. 

 M AEMO notes AGL’s feedback but is not adding 
an additional principle for the reasons set out 
below. 

In AEMO’s view it will be difficult and 
disruptive for distributors to link churn data to 
their interval meter upgrade program. 

Principles for gas market transitions include 
publishing reports on planned and actual 
interval meter conversion activities by MIRN3. 
Retailers will be able to identify if a meter that 
is to be churned is due for conversion and 
adjust the churn timing accordingly. 

Additionally, Distributors are required to 
provide metering data that reflects the gas day 
currently in force and should explain how they 
will do this in their transition plan4. This means 
that meter data used by markets will always 
reflect the current gas day and is no different 
to current practice. 

AGL  Network Scheduling of Tariff D meter 
time updates need to be coordinated 
with FROs. 

The time adjustment could lead to 
forecast error for the specific site by the 
FRO, leading to unintended market 
outcomes. 

 M Please refer to the note above 

ExxonMobil 6 [ExxonMobil] noticed that on page 18 of 
the updated Transition Plan activity 6.1: 
Update Longford meter accreditations 

 M As mentioned above in issue raised by AEMO, 
this activity has been added back. 

                                                      
3 See Principle 6 
4 See Principle 5 
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Respondent Section ref Issue / Comment  Proposed text 

Red strikeout means delete and  

blue underline means insert 

Rating2 

(H/M/L) 

AEMO Response  

(AEMO only) 

(DWGM) had been struck out as the 
activity is not required.  

Are you able to advise on what 
prompted this revision?  

AGN / 
Allgas 

4(b) Regulatory Relief – the AEMO 
transition plan only considers regulatory 
relief for the short gas day.  A cutover 
solution for AGN and Allgas interval 
meters is currently being developed, 
however it may not be possible for the 
reporting of all sites to be adjusted on 
the short day.  Regulatory relief may 
also be required for some sites either 
side of the cutover date. 

 H AEMO responded to AGN/Allgas’s comment 
during the previous stage of consultation, that 
it will seek advice about providing regulatory 
relief in the transitional arrangements. 

AEMO is unable to give ‘regulatory relief’ in 
relation to facility operator obligations under 
the transitional NGR provisions. The 
Transition Plan already includes a backup 
methodology to estimate consumption to new 
gas day in both general principles and the 
RMP transitional. 

AEMO 3.6.6 (c) 
(ii) 

Impact on downstream processes for 
data delivery obligations for non-STTM 
remaining at 12 noon. This relates to 
Jemena’s feedback to Transition Plan – 
first draft. 

 M CGI confirmed that there is no downstream 
impact 

 

*** Use this section to raise points that aren’t specific to a section  

AEMO 

AEMO has amended the response provided to the following point raised by Alinta previously 

Alinta appreciates the opportunity to provide feedback to AEMO’s Gas Day Harmonisation Transition Plan. Broadly speaking, Alinta is comfortable with the topic 

areas covered within AEMO’s transition plan and the identified areas which require system and/or procedure changes to facilitate gas day harmonisation. 
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To further assist the development of AEMO’s transition plan, Alinta would encourage AEMO to also include “transition day” analysis into the potential market-

price impacts on the STTM’s, GSH, CTP and GAA from having 22/23.5 hours of actual “transition day” data being fed into the market trading mechanisms and 

platforms that were designed for 24 hours of consumption and supply. For example, the current STTM ex-ante PTW’s are based on 24 hours consumption but 

on “transition day” participants will only be allocating for 22/23.5 hours’ worth of usage. As such, if no special market transition arrangements are made for this 

day, this situation could result in artificially lower actual usage being utilised by the ex-post price calculation causing a possible ex-post price crash, artificial 

deviations and adverse MOS outcomes.  

Market participants therefore need to understand what special transition arrangements for that day, will be implemented by AEMO to ensure consistent market 

outcomes on transition day as proposed. Such analysis could form part of AEMO’s chapter 5 (wholesale Gas Markets) or Chapter 6 (Gas Real Time 

Operations/Monitoring). 

Alinta looks forward to participating in AEMO’s Harmonisation Day Transition process going forward. 

 

AEMO Response 

Thank you for your response. Participants within the markets should ensure they have adequately assessed their demand forecasts, and their supply nominations 
to ensure any mismatch is minimised on the transition day. AEMO expects participants will need to have completed detailed analysis in order to manage risk and 
minimise the impacts on the market. No special market transition arrangements are planned for the day of transition, as it is expected that participants will simply 
bid in accordance with the shortened time frame of gas day 30 September 2019. AEMO will communicate with all participants to ensure they understand this in 
order to minimise any impacts on the transition day and has added new activity 6.8A to reflect this. 

 

AGL 

AGL have another comment on the Transition Plan. 

AEMO responded to an Alinta question by stating that Price Taker Withdrawal will be pro-rated across the transition day. 

Could AEMO please clarify whether you expect participants to meet the Price Taker Withdrawal and Bids/Offers that are scheduled, or are participants expected 
to meet a prorated portion of the Price Taker Withdrawal and Bids/Offers that are scheduled? 

AEMO Response 

Section 6.8A of the transition plan describes AEMO’s expectations for Participants in respect of bids for the transition day 

Ex ANTE and provisional Bid/offer submissions should reflect shorter gas day for 30 Sep 2019 and the new standard gas day for 1 Oct 2019 

Hence whatever is bid and scheduled for the gas day should be delivered within the shortened timeframe. AEMO will not prorate or otherwise manipulate the 
quantities submitted by participants for the shortened gas day. 

The transition plan has been amended to clarify this point. 
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Energy Australia 

Energy Australia thanks AEMO for its transparent and open consultation approach so far and supports the second draft of the transition plan. 

AEMO response 

AEMO acknowledges Energy Australia’s support. 

Origin 

Origin are in agreement with AEMO’s proposed amendments to the Transition Plan Second Draft and have no additional feedback. 

AEMO response 

AEMO acknowledges Origin’s support. 

 

 


