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General Introduction  (2:00pm – 2:15pm AEDT / 11:00am – 11:15 AWST)

1. Welcome and AEMO Competition Law Meeting Protocol1

2. Organisation impacted by these changes / Attendance check list   

3. Purpose of this information session

4. Gas Retail Consultative Forum (GRCF) representatives 

Session 1 – (Overview and Technology) (2:15pm – 3:00pm AEDT / 11:15am – 12:00 noon AWST)

1. Gas retail market background information - What you should already know

2. Summary of the individual changes

3. Procedure / Technical Protocol changes

4. Previous gas retail market aseXML schema uplifts

5. Schema manifest

6. Project timeline

7. Testing 

8. Cutover activities

9. New AEMO web page for information about the 2021 gas retail business to business (B2B) system changes

10. Next steps
1 - Any dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the Competition and Consumer Act and to comply with AEMO Protocol. You may view the AEMO Competition Law Meeting 

Protocol under Ref #2 of the Meeting #136 meeting pack, which you can find on the GRCF webpage here

https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/gas-retail-consultative-forum
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Session 2 – (Retailer/Distributor Business Process) (3:00pm – 3:30pm AEDT / 12:00 noon to 12:30pm AWST)

This session will be chaired by Stephen White from Red/Lumo. The following topics will be discussed:.

1. Reconciliation processes 

2. Updates to life support on customer transfer (e.g. move-ins)

3. Other Business 



Organisations impacted by these changes/
Attendance check list
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The following is a list of organisations that will be impacted by this change: 

Retailers Distributors 

1st Energy Kleenheat ATCO

ActewAGL Retail Lumo/Red Actew Distribution Ltd  

AGL  / Perth Energy M2Energy APA

Agora Retail Momentum Energy AusNet Gas Services 

Alinta Origin Energy Australian Gas Networks 

Amanda Energy Powershop Jemena Gas Networks 

Click Energy Simply Energy Multinet Gas Distribution 

Covau Pty Limited Sumo Gas 

Discovery Energy Synergy

Energy Australia Tango Energy 

ERM Power Limited Weston Energy 

GloBird Energy
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The idea of an industry information session was first suggested in October 2020. The GRCF were 

invited to provide topics to include on the agenda. 

For Session 1 the key information areas are:

• An insight into the work done in 2020 to develop and finalise these gas retail business-to-

business (B2B) system changes.   

• A summary of each change, noting some changes are not applicable to certain jurisdictions 

(e.g. the aseXML life support transactions are not applicable in Western Australia).

• Information on key industry milestones, including the scheduled target effective date. 

• Information on the testing program, which includes a reminder about obligations on AEMO and 

participants to recertify systems.

• Information on a new AEMO website page containing details about the 2021 gas retail (B2B) 

system changes.

• Important note: This session is not about reworking any previous agreed changes or addressing 

any changes that are currently being consulted on.  
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For Session 2: 

• Opportunity for retailers and distributors to discuss issues about any “back-office” processing 

concerns that are beyond the remit of AEMO’s TPs but pertain to the 2021 gas B2B system 

changes.  



Gas Retail Consultative Forum (GRCF) representative
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AEMO has worked closely with the Gas Retail Consultative Forum (GRCF) to develop the changes that 

make up the 2021 gas retail business-to-business (B2B)2 program of work. AEMO consulted on the 

changes in accordance with the relevant legislative requirements (for the east coast, the National Gas 

Rules (NGR); for Western Australia, Chapter 9 of the RMP WA).

This has included much discussion on the technical aspects of the changes, including harmonisation 

with the equivalent National Electricity Market (NEM) process where possible.

Your organisation’s GRCF representative (as listed on the slide 8) contributed to the design of the 

changes and provided drafting instructions for the Technical Protocol (TP) changes that AEMO 

prepared. They are therefore Subject Matter Experts (SMEs) on the change and should be your 

organisation’s first point of contact for any questions. 

Your GRCF contact person is your lifeline to a successful implementation and happiness

2Note: business to business or (B2B) is the exchange of information between Retailer and Distributor or vice versa. 



Gas Retail Consultative Forum (GRCF) representatives
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Company Who Company Who Company Who

1st Energy Liam Foden Kleenheat Nina Telford ATCO Joe Sanches 

ActewAGL Retail Keiron Moore Lumo/Red Stephen White Actew Distribution Ltd  Tim Sheridan

AGL  / Perth Energy Mark Riley M2Energy Charlie McNamara APA Josh Hankey

Agora Retail Paul Bresloff-Barry Momentum Energy Mark Lee AusNet Gas Services Justin Betlehem

Alinta 
Shaun Cupitt 
Catherine Rousch 

Origin Energy Mario Iogha Australian Gas Networks Rick Abbott

Amanda Energy Tim McLeod Powershop Haiden Jones Jemena Gas Networks Tim Sheridan

Click Energy Martin Macumber Simply Energy Aakash Sembey Multinet Gas Distribution Kelly Murray

Covau Pty Limited Beth Corcoran Sumo Gas Fiona Savage

Discovery Energy Isaac Liu Synergy Karthi Mahalingham 

Energy Australia Jo Sullivan Tango Energy Shawn Tan

ERM Power Limited Ron Logan Weston Energy Gerrod Murphy

GloBird Energy Quang Trinh



Session 1 (Overview and 
Technology) 

(2:15pm – 3:00pm AEDT / 11:15am – 12:00 noon AWST)



Gas retail market background information -
What you should already know  
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What is a Technical Protocol?

The document that prescribes the technical standards for the transactions used in the gas retail market. 

They are enforced under the National Gas Law (NGL) / National Gas Rules (NGR) and in Western 

Australia the Energy Coordination Act.

The Technical Protocols (TP) were developed by AEMO in consultation with participants. 

• Technical Protocols operating in Victoria, Queensland and NSW/ACT are called Gas Industry Protocol (GIP)

• Technical Protocols operating in South Australia and West Australia are called the Specification Pack (SP) 

The GIP and SP contains several artefacts (i.e. documents).

The artefacts listed in the GIP and SP are the technical procedures that describe the interaction 

between participants’ and AEMO’s IT systems. These documents underpin how the gas retail market 

system is to operate. 
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What you should already know 
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What is a Technical Protocol ? (continued)
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What is a Technical Protocol? (continued)

These artefacts are sometimes split into sperate documents for business to business (B2B) (e.g. Retailer 

to Distributor and vice versa) and Retailer or Distributor to Market Operator (or vice versa) for business 

to market operator (B2M)3.

Important tip – If you are not familiar with the GIP, read Participant Build Pack (PBP) 2, Usage Guide. Click here to 

view. This document contains instruction on how to use the PBP and the relationship of the various artefacts 

contained in the pack. 

Important note – AEMO is the subject matter expert (SME) when it comes to B2M3 transactions, but it is Retailers 

and Distributor that are the SMEs when it comes B2B3.   

3Note: business to market operator or (B2M) is the exchange of information between Retailer/Distributor to AEMO or vice versa.

https://aemo.com.au/-/media/files/gas/retail_markets_and_metering/market-procedures/vic/gip/build_pack_2/participant-build-pack-2-usage-guide-v31-clean-copy.pdf
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What you should already know 
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What is an asxXML schema ? 

aseXML is an acronym for “A Standard for Energy Transactions in eXtensible Markup Language”. It is a 

standard developed by the Australian energy industry to facilitate the exchange of information 

between participants and AEMO using XML. 

The aseXML schema consists of a number of individual files (transactions) that must be combined to 

form the entire schema. The top level file is aseXML_*.xsd - where * is a specific schema release 

number. 

A subset of the complete aseXML schema is used in Gas Retail

In gas, only a single version of a aseXML schema is operative at any one time for any given jurisdiction. 

Unlike electricity there is no “dual” aseXML versioning concept. In gas the current aseXML schema 

version number is described in the GIP and SP.



Gas retail market background information -
What you should already know 
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What is a certification? 

AEMO operates and administers the process for certifying/recertifying.

This process confirms that AEMO and Participant can satisfactorily connect to, and interoperate with the Full Retail 

Contestability Business to Business System (FBS) in accordance with the interface specifications and architectural 

standards defined in the GIP and SP.

Successfully completing this process is a precondition for all new participants prior to being activated in the gas 

retail market.

When is recertification necessary ?

This requirement to recertify applies in cases where AEMO or a Participant modifies their software or hardware in a 

way that impacts on the creation or receipt of documents or notices managed via the FRC Hub.

• Click here for details about recertification process and obligation for VIC, QLD, SA and NSW/ACT.

• Click here for details about recertification process and obligation for WA. 

https://aemo.com.au/-/media/files/gas/it_systems/2020/gas-frc-b2b-connectivity-testing-and-sys-certification.pdf?la=en
https://aemo.com.au/-/media/files/gas/retail_markets_and_metering/market-procedures/wa/2020/connectivity-testing-and-technical-certification-wa-only-v37-clean.pdf?la=en
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Started out with the idea of replacing a manual Life Support (LS) process with the 

automated LS transaction that is used in electricity. 

Given that the LS changes required a uplift to a new version of the aseXML schema, 

the GRCF pursued further changes, such as enhancing transactions used to share 

customer details. Western Australia also made the decision to also adopt these 

changes, except LS. 

8 separate consultations make up this program of work. 

7 of the 8 consultations are either nearly completed (pending final approval in WA) or 

completed. 

The remaining consultation is a “catch all” miscellaneous type change (e.g. mostly 

minor documents changes to add clarity etc). No scope creep. 



Summary of the individual changes
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IN003/20 Gas Life Support 

Summary of the change (transaction level)

Move gas retail market systems to the r40 version of the aseXML schema in order to introduce the LifeSupportNotification and 

LifeSupportRequest B2B transactions to gas retail market systems. 

What jurisdiction are impacted? Procedure consultation status and remaining timelines

VIC, QLD, NSW/ACT and SA The consultation on these changes have been approved. Remaining consultation task is publishing the effective date. The 

effective date is targeted for Q4 2021.  

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in003-20-gas-life-support

IN011/20 Modify CDN transaction and add CDR

Summary of the change (transaction level) 

Move gas retail market systems to the r40 version of the aseXML schema in order to introduce the CustomerDetailsRequest (CDR) 

business-to-business (B2B) transactions to gas retail market systems. Also this change involves moving the 

CustomerDetailsNotification (CDN) from a CSV-file payload to an aseXML payload. 

What jurisdiction are impacted? Procedure consultation status and remaining timelines

VIC, QLD, NSW/ACT and SA The consultation on these changes have been approved. Remaining consultation task is publishing the effective date. The 

effective date is targeted for Q4 2021.  

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in011-20-cdn-and-cdr-changes

https://aemo.com.au/consultations/current-and-closed-consultations/in003-20-gas-life-support
https://aemo.com.au/consultations/current-and-closed-consultations/in011-20-cdn-and-cdr-changes
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IN003/20W Add CDN and CDR transactions to WA

Summary of the change (transaction level) 

Move gas retail market systems to the r40 version of the aseXML schema in order to introduce the CustomerDetailsRequest and 

CustomerDetailsNotification business-to-business (B2B) transactions to Western Australian (WA) gas retail market systems. 

What jurisdiction are impacted? Consultation status and remaining timelines

WA AEMO has made a submission to ERA seeking ERA approval on the change (targeted for mid Feb 2020). Subject to ERA 

approval remaining consultation task is ERA to publish gazettal for effective date (targeted for Q2 2021). The effective date

is targeted for Q4 2021. 

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in003-20w-wa-cdn-and-cdr-changes

IN026/15 - add new Job Enquiry Codes (JECs). Create “non-versioned” enumeration file in aseXML for the JECs

Summary of  the change (transaction level)

Move gas retail market systems to the r40 version of the aseXML schema in order to introduce new JECs for the Service Order 

Request (SOR) business-to-business (B2B) transaction to gas retail market systems. 

What jurisdiction are impacted? Consultation status and remaining timelines

VIC, QLD, NSW/ACT and SA The consultation on these changes have been approved. Remaining consultation task is publishing the effective date. The 

effective date is targeted for Q4 2021.  

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15

https://aemo.com.au/consultations/current-and-closed-consultations/in003-20w-wa-cdn-and-cdr-changes
https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15
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IN002/15W - add new Job Enquiry Codes (JECs). Create “non-versioned” enumeration file in aseXML for the JECs

Summary of the change (transaction level) 

Move gas retail market systems to r40 of the aseXML schema in order to introduce the JECs the Service Order Request (SOR) business-

to-business (B2B) transactions to gas retail market systems. 

What jurisdiction are impacted? Consultation status and remaining timelines

WA AEMO has made a submission to ERA seeking ERA approval on the change (targeted for mid Feb 2020). Subject to ERA 

approval remaining consultation task is ERA to publish gazettal for effective date (targeted for Q2 2021). The effective date

is targeted for Q4 2021. 

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15

IN009/19W Add Meter Status to MIRN Discovery Response

Summary of the change (transaction level) 

WA Network Operator to provide meter status information in four1 existing Business to business (B2B)2 transactions to gas retail market 

systems. 
1 Note: These are NMIDiscoveryResponse, NMIStandingDataResponse,  MeterDataNotification / CSVconsumptionData, CSVHistoryResponseData

What jurisdiction are impacted? Consultation status and remaining timelines

WA AEMO has made a submission to ERA seeking ERA approval on the change (targeted for mid Feb 2020). Subject to ERA 

approval remaining consultation task is ERA to publish gazettal for effective date (targeted for Q2 2021). The effective 

date is targeted for Q4 2021. 

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in00919w-and-in01020w 

https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15
https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15
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IN010/20W Add two new meter statuses to the existing enumeration list. 

Summary of the change (transaction level) 

Move gas retail market systems to the r40 version of the aseXML schema in order to introduce the meter statuses. Four1

existing business-to-business (B2B)2 transactions contain meter status. 
1 Note: These are NMIDiscoveryResponse, NMIStandingDataResponse, MeterDataNotification / CSVconsumptionData, CSVHistoryResponseData

What jurisdiction are impacted? Consultation status and remaining timelines

WA AEMO has made a submission to ERA seeking ERA approval on the change (targeted for mid 

Feb 2020). Subject to ERA approval remaining consultation task is ERA to publish gazettal for 

effective date (targeted for Q2 2021). The effective date is targeted for Q4 2021. 

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in00919w-and-in01020w 

https://aemo.com.au/consultations/current-and-closed-consultations/in002-15w-in026-15
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IN018/20 Residual changes related to the bundled release program of work targeted for Q4 2021

Summary of the change (transaction level) 

The changes that make up the residual changes are:

• Delete T71 transaction (Amend Customer Details Six Monthly Refresh), which is used to provide a bulk CDN to the Distributor every six 

months. (East coast only)

• Delete T72 transaction (Update to Meter Route). This transaction was never implemented in gas retail market systems. (East Coast only)

• Add event codes for CDN/CDR (all jurisdictions). Requires system changes to recognise these new codes. All jurisdictions)

• Reword clause 4.6.2 (Amend Customer Details). (East-coast only)

• Align data dictionary with aseXML schema. (All jurisdictions)

• Manifest errors and other non-controversial changes. These include mandatory status of Life Support fields (east-coast only) and Electricity 

terminology for CDN / CDR allowable values (east-coast only)

• Diagram changes

• Add clarity to the documentation that better describes the application of the NameTitle element when the Nametitle isn’t one of the existing 

listed NameTitle. (All jurisdictions) 

What jurisdiction are impacted? Consultation status and remaining timelines

All Stage one consultation feedback due Thursday 18 February 2021.

Stage two consultation issued on mid March 2021. with feedback due mid April 2021.

For east-coast changes, Notice of AEMO Decision issued in mid-May 2021.

For WA changes, Economic Regulation Authority (ERA) submission issued in mid-May 2021. 

Link to consultation papers on AEMO website https://aemo.com.au/consultations/current-and-closed-consultations/in018-20

https://aemo.com.au/consultations/current-and-closed-consultations/in018-20
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Technical Protocol changes

13 of the 30 odd TP documents have been updated as a result of the GLS and add-on program of work
Initiative

Ref# Document Jurisdiction  Link to view 

document. 

Internal AEMO 

only

IN
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0
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/2
0
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0

1
1
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0
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0

0
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W

IN
0

0
9

/1
9

W
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W

IN
0

2
6
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W
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0

1
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0

1 Participant Build Pack 1 - Table of Transactions, Table of Elements, List of Job Enquiry Codes, Address 

Elements and MIRN and Meter States

VIC, QLD Click here

     

2 Participant Build Pack 1 - CSV Data Format Specification VIC, QLD


3 Participant Build Pack 1 - Process Flow Diagrams  VIC, QLD Click here


4 Participant Build Pack 3 - Interface Definitions VIC, QLD, NSW/ACT Click here
  

5 Gas Interface Protocol – Victoria VIC Click here
   

6 Gas Interface Protocol – Queensland QLD Click here
   

7 NSW/ACT specific Participant Build Pack 5 NSW/ACT Click here
   

8 NSW/ACT Wagga Wagga and Tamworth specific Participant Build Pack 6 NSW/ACT, Click here
  

9 Gas Interface Protocol – NSW/ACT NSW/ACT Click here
  

10 AEMO Specification Pack - FRC B2B System Interface Definitions SA, NSW and WA Click here
     

11 B2B Service Order Specifications - Part 1 SA and WA Click here
 

12 B2B Service Order Specifications - Part 2 (Spreadsheet) SA and WA Click here
  

13 AEMO Specification Pack- Specification Pack Usage Guidelines SA and WA Click here
      

http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20VIC/Pending/Participant%20Build%20Pack%201%20-%20Process%20Flow%20Table%20of%20Transactions%20v3.TBA%20(Marked%20up).xlsx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20VIC/Pending/Participant%20Build%20Pack%201%20-%20Process%20Flow%20Diagrams%20-%20v3.7%20(Marked%20up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20VIC/Pending/Partcipant%20Build%20Pack%203%20B2B%20System%20Interface%20Definitions%20v3.TBA%20%20(Marked%20up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Other%20-%20VIC/GIP/Pending/Gas%20Interface%20Protocol%20(Victoria)%20version%2024.0%20(Marked%20up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Other%20-%20QLD/GIP/Pending/Gas%20Interface%20Protocol%20(Queensland)%20version%20TBA.0%20(Marked%20up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20NA/Pending/Participant%20Build%20Pack%205%20-%20NSW-ACT%20ver%20TBA.0-Marked%20up.docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20NA/Pending/Participant%20Build%20Pack%206%20-%20NSW-ACT%20ver%20TBA.0%20-%20(Marked%20Up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Other%20-%20NA/GIP/Pending/Gas%20Interface%20Protocol%20NSW-ACT%20ver%20TBA.0%20-%20Marked%20up.docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20SA%20WA/Pending/FRC%20B2B%20System%20Interface%20Definitions%20v4.TBA%20(Marked%20Up).docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20SA%20WA/Pending/B2B%20Service%20Order%20Specifications%20-%20Part%201%20v2.TBA%20-%20marked%20up.docx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20SA%20WA/Pending/B2B%20Service%20Order%20Specifications%20-%20Part%202%20(v3.TBA)%20-%20marked%20up.xlsx
http://sharedocs/sites/rmm/RetD/reg/Gas/Tech%20Protocols%20-%20SA%20WA/Pending/Specification%20Pack%20Usage%20Guide%20v8.TBA%20(Marked%20Update).docx
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This will be the fifth time an aseXML schema uplift has occurred since 

full retail contestability commenced in the mid 2000s. Previous ones 

have been: 

• May 2016: R34 schema implemented as part of NSW/ACT Retail Gas Project. 

This impacted NSW/ACT only.

• June 2012: R16 to R29 schema changes to add NECF requires. This impacted VIC, 

QLD, and SA.

• July 2005: R13 to R16 schema changes to add Network ID to gas standing data 

and non-DTS FRC Services. This impacted VIC, QLD, and SA.

• November 2004: R12 to R13 schema changes [Enumerations.XSD file will be 

updated on an ad hoc basis] and changes to network billing. This impacted VIC 

only.
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aseXML Schema versions operating today in gas retail markets are:

• WA – r13

• VIC, QLD and SA – r29

• NSW/ACT – r34

AEMO is preparing a schema manifest document. This document will provide a summary 

of each schema release from r13 to r40 and where possible identify changes that may 

have impacts on existing gas transactions. 

It is a guideline only. Schema release notes take precedence. Click here to view a indexed 

list of schema release back to r7 

Currently in draft form and target completion date early February. AEMO will advise the 

GRCF when it is published on the website.     

https://aemo.com.au/energy-systems/market-it-systems/asexml-standards/asexml-schemas
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These gas retail changes are to be implemented in Q4 2021 in line with Regulatory 

Implementation Roadmap. Click here for information on this roadmap.

https://www.aemo.com.au/initiatives/major-programs/regulatory-implementation-roadmap
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Major milestones to keep in mind:

• Recertification window for r40 opens 12th May 2021

• Recertification window for r40 closes 24th September 2021

• Industry cutover tasks and timelines finalised 3rd September 2021

• AEMO production deployment activities expected to commence on Friday 26th

November 2021 with the system upgrade occurring in the scheduled 

maintenance period on Sunday 28th November.  The actual start times will be 

advised in the normal manner.

• Changes are to take effective no later than the start of the gas day on Monday 

29th November 2021.
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General overview 

• The scope for testing at the “industry level” will be: 

o AEMO and all participants that interface with the FRC Hub will need to complete a 

recertification process. 

o AEMO’s WA IT service provider CGI will work with those WA participants that use the Low 

Volume Interface (LVI) on a suitable testing approach for this interfacing application.

o There will be no co-ordinated market / industry testing4. 

o Bi-lateral testing is optional1. Participants to arrange this themselves by contacting the 

appropriate GRCF rep. See slide 6.  
4 - Note: This is as per the advice described in the various consultation papers that make up this 2021 gas retail B2B system changes. AEMO’s and participants provided there cost and benefit based on 

the testing criteria.  
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Recertification 

• For a change of this nature, everyone is very likely to recertify.

• A precondition to recertification is that AEMO and Participants will have implemented 

their back office retail market system changes (eg new JECs, new B2B transactions etc) to 

their pre-production environment and successfully completed their own internal User 

Acceptance Testing (UAT).   

• AEMO and Participants must complete this recertification by the timeline as described in 

slide 25. 

• AEMO will not co-ordinate when Participants undertake their individual recertification 

effort and we will not strictly monitor who has completed recertification.

• Important tip – Get your development work and internal UAT done early and aim to have 

recertification done nice and early (June – July). Don’t leave it to the last minute 

(September).
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Recertification (continued)

• Click here for details about recertification process and obligation for Vic, QLD, SA 

and NSW/ACT.

• Click here for details about recertification process and obligation for WA. 

• The certification environment will continue to support existing certification 

environments (eg - VIC, QLD and SA – r29, NSW/ACT – r34 and WA – r13) up 

until r40 system changes are officially deployed into production.  

https://aemo.com.au/-/media/files/gas/it_systems/2020/gas-frc-b2b-connectivity-testing-and-sys-certification.pdf?la=en
https://aemo.com.au/-/media/files/gas/retail_markets_and_metering/market-procedures/wa/2020/connectivity-testing-and-technical-certification-wa-only-v37-clean.pdf?la=en
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Recertification (continued)
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Low Volume Interface (LVI) – WA only

• Agora Retail, Amanda Energy, Synergy and Perth Energy and currently using the 

LVI. Perth Energy are in the final stages of moving across to the FRC Hub.    

• With LVI users, there is no facility for users to perform FRC Hub recertification 

directly with the FRC Hub.

• CGI recommends the following testing approach

o B2B transactions via the LVI interface with ATCO

o B2M transactions with GRMS.

o A precondition to LVI testing is that LVI users will have implemented their back office retail market 

system changes (e.g. new JECs, new B2B transactions etc) to the pre-production environment and 

successfully complete their own inter User Acceptance Testing (UAT). 
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Co-ordination between AEMO and Industry participants for major system 

changes such as this schema upgrade is critical for a successful outcome.

Engagement with industry on the production cutover will commence in the 

beginning of August 2021.

AEMO’s current thinking is:

▪ an industry subgroup will be formed to help prepare the initial draft of the 

cutover activities.

▪ The initial draft of the cutover activities will be sent to the GRCF for final 

review and endorsement.      

Cutover activities will commence Friday 26th November 2021.
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AEMO has created a centralised webpage to house information about 

2021 gas retail system changes. 

Information like:

• Technical Protocol changes (showing track changes)

• Links to the consultations that underpin the TP changes

• Links to aseXML schema information. 

• This presentation slide pack

• Support contact information. 

Clink here to view this page.

https://aemo.com.au/initiatives/major-programs/2021-gas-retail-b2b-system-changes


Next Steps

33

1. AEMO recommends that participants mobilise their IT system 

development teams now. 

2. If any of the content in the session and raised an questions or 

concerns, please raise them with your GRCF representative 

immediately.  

3. If there are questions or concerns that your organisation’s GRCF 

representative is unable to resolve, please e-mail 

grcf@aemo.com.au by Friday 5th February.

4. Any questions or concerns received under point 3 will be tabled at 

the next GRCF meeting. 

mailto:grcf@aemo.com.au


Session 2 (Retailer/Distributor 
Business Process) 

(3:00pm – 3:30pm AEDT / 12:00 noon – 12:30pm AWST)



Topics to be discussed
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Reconciliation processes

• Initial data reconciliation at implementation

o Is a data reconciliation required? 

o If so, what's the scope and when should the data reconciliation be done (eg at 

implementation or prior to implementation (ie October or earlier)),

• Ongoing reconciliation.

• What happens with the existing GLS industry guide when the 

automated processes (transacting via aseXML transaction) is 

implemented? 

o Click here to view the Gas Life Support Industry Guide.

Updates to life support on customer transfer (e.g. move-ins)

Other Business  

https://aemo.com.au/-/media/files/gas/retail_markets_and_metering/market-procedures/vic/gas-life-support-industry-guide.pdf?la=en

