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Indicative program schedule

REGULATORY & GO-LIVE

Retail

Industry Test 21/519/4

21/6 AEMO Metering
Solution Go-Live

5MS Market Trial 17/919/7

24/6 Open for Registration

24/10  WDR Rule
Commencement

1/10 5MS Rule Commencement   
& UFE soft start

1/10 Customer Switching
Go-Live

Industry 

test

21/1 Draft WDR 
Guidelines 25/3 Final WDR Guidelines

29/11 Dispatch Industry Test 15/3

Settlement

Industry Test 13/522/3

CS Procedures published    
with Effective Date

1/4 DSP Portal Open

1/4  5-min Bidding
Phase Go-Live 

begins
17/5 Settlements

Platform Go-Live

B2B Pre-Prod 
Release

WDR SYSTEMS DEVELOPMENT AND TEST

RELEASE 1 Requirements, Design, Development & Test [RMC, MDM, PAE, PoL Baseline, Portfolio Management]

RELEASE 2 Requirements, Design, Development & Test [Dispatch, Settlements, Settlement Baseline]

INDUSTRY TESTING (PRE-PROD ENVIRONMENT)

WDR (Indicative)

WDR (Confirmed)

5MS

Customer Switching

Electricity Retail B2B

LEGEND

Current as of 24 OCT 21

Draft WDR Test Strategy

Final WDR Test Strategy

ENGAGEMENT ON WDR SYSTEM DOC CHANGES

28/5 WDR Registration Workshop

Draft CS Tech Spec & 
workshop

Final MSATS 46.99 Tech Spec (CS updates)

ENGAGEMENT ON WDR PROCEDURE CHANGES

28/4 WDR Settlement Workshop

4/10 22/10

20/9 Updated EMMS data 
model script 5.1 release to 
participants

Customer Switching 
Pre-Prod Release

19/7

Pre-prod available27/9


