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1. PROCEDURE OVERVIEW 

1.1. Relationship with the Wholesale Electricity Market Rules 

1.1.1. This Power System Operation Procedure: Commissioning Tests (Procedure) has been 
developed in accordance with clause 3.21A.15 of the Wholesale Electricity Market Rules 
(WEM Rules). 

1.1.2. References to particular WEM Rules within the Procedure in bold and square brackets 
[Clause XX] are included for convenience only and are not part of this Procedure. 

1.2. InterpretationIn this Procedure: 
(a) terms that are capitalised, but not defined, have the meaning given in the WEM 

Rules; 

(b) to the extent that this Procedure is inconsistent with the WEM Rules, the WEM 
Rules prevail to the extent of the inconsistency; 

(c) a reference to the WEM Rules, or Market Procedures, includes any associated 
forms required or contemplated by the WEM Rules or Market Procedures; and  

(d) words expressed in the singular include the plural and vice versa; and 

(e) unless the context requires otherwise, references to AEMO include AEMO in its 
System Management capacity. 

1.3. Purpose and application of this Procedure 

1.3.1. The purpose of this Procedure is to detail the processes to be followed by  
[Clause 3.21A.15]: 
(a) AEMO in scheduling and approving Commissioning Tests; and 

(b) AEMO and Market Participants in planning and conducting Commissioning Tests. 

1.4. Associated documents 

1.4.1. The following documents in Table 1 below (available on the Market Web Site) provide 
background information to this Procedure: 

Table 1 Associated documents 
Reference Title Location 

SO_OP_WA_3803 PSOP: Dispatch Market Web Site  

SO_OP_WA_3804 PSOP: Facility Outages Market Web Site  

2. COMMISSIONING TESTS  

2.1. Submitting Commissioning Test Plans 

2.1.1. Any Market Participant wishing to conduct one or more Commissioning Tests  
[Clause 3.21A.4] must provide AEMO with a Commissioning Test Plan that:  
(a) is in the form of the Commissioning Test Plan template provided on the Market 

Web Site; 

file://aemo.local/data/Users/WA/MFairclough/Task%20files/Documents%20to%20be%20completed/AEPC_2018_06%20Commissioning%20Tests/Market
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(b) specifies the proposed Commissioning Test Period; 

(c) provides details of each proposed Commissioning Test, including an indicative 
test program for each Trading Day in the proposed Commissioning Test Period; 
and 

(d) provides the other information specified in clause 3.21A.4 of the WEM Rules. 

2.1.2. AEMO may, at its discretion, vary the requirements, set out in the Commissioning Test 
Plan template published on the Market Web Site, for a particular Facility.  

2.2. Assessment and Approval of Commissioning Test Plans 

2.2.1. AEMO may reject a new or revised Commissioning Test Plan if: 
(a) AEMO reasonably believes that the requirements specified in clause 3.21A.3 of the 

WEM Rules have not been met; or 

(b) in AEMO’s opinion, one of the circumstances in clause 3.21A.7 of the WEM Rules 
applies. 

2.2.2. Where inadequate information is provided in the Commissioning Test Plan, AEMO may 
request additional information from the Market Participant before assessing the 
Commissioning Test Plan. AEMO must give the Market Participant a period of time that 
is reasonable in the circumstances (having regard to the proposed Commissioning Test 
Period and the date when the original Commissioning Test Plan was submitted) before 
assessing the Commissioning Test Plan. 

2.2.3. Where the Market Participant provides the information requested within the timeframe 
specified in step 2.2.2, AEMO must assess the Commissioning Test Plan. 

2.2.4. For the purposes of clause 3.21A.7(a) of the WEM Rules, where AEMO considers that 
inadequate information is provided, AEMO must reject the Commissioning Test Plan and 
provide reasons [Clause 3.21A.10(a)]. 

2.2.5. AEMO may approve a Commissioning Test Plan that has multiple scenarios for potential 
Commissioning Tests, or that specifies a range of outputs for a Commissioning Test. 

2.2.6. AEMO must notify a Market Participant as to whether it has approved a Commissioning 
Test Plan as soon as practicable but, in any event, no later than 8:00am on the 
Scheduling Day for which the Commissioning Test Plan would apply [Clause 3.21A.9]. 

2.2.7. For the avoidance of doubt, and subject to clause 3.21A.7(d) of the WEM Rules, AEMO 
must approve a Commissioning Test Plan that is submitted after 8:00am on the 
Scheduling Day if none of the circumstances outlined in clause 3.21A.7 of the WEM Rules 
exist [Clause 3.21A.7]. In such situations, AEMO must notify the Market Participant as 
soon as practicable. 

2.3. Update of Commissioning Test Plans 

2.3.1. For the purposes of this Procedure, a revised Commissioning Test Plan is taken to be a 
new Commissioning Test Plan, and clause 3.21A.7 of the WEM Rules applies with respect 
to the assessment [Clauses 3.21A.10(a)(iii), 3.21A.11 and 3.21A.13]. 
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2.3.2. If AEMO delays or cancels an approved Commissioning Test because of a threat to 
Power System Security or Power System Reliability, a delay in the return to service of the 
Facility or because the Commissioning Test is no longer required, it must inform the 
affected Market Participant as soon as practicable [Clause 3.21A.11].  

2.3.3. Where AEMO delays an approved Commissioning Test, the Market Participant must 
indicate whether it is still able to comply with current or future Dispatch Instructions 
resulting from latest approved Commissioning Test Plan. 

2.3.4. Where AEMO cancels an approved Commissioning Test, the Market Participant may 
submit a revised Commissioning Test Plan [Clause 3.21A.13]. 

2.3.5. Unless and until a revised Commissioning Test Plan is approved for the same 
Commissioning Test Period, the existing approved Commissioning Test Plan continues 
to apply for that period. 

2.3.6. Where a Market Participant no longer plans to conduct a Commissioning Test  
[Clause 3.21A.6] or becomes aware of conditions that may prevent the Facility from 
conforming to its most recently approved Commissioning Test Plan [Clause 3.21A.13], 
the Market Participant must: 
(a) notify AEMO as soon as practicable; and 

(b) either: 

(i) withdraw the Commissioning Test Plan; or  

(ii) submit a new Commissioning Test Plan. 

2.4. Conduct of Commissioning Tests 

2.4.1. A Market Participant must only conduct a Commissioning Test in accordance with an 
approved Commissioning Test Plan [Clause 3.21A.12]. 

2.4.2. Where AEMO has approved a Commissioning Test Plan with multiple scenarios in 
accordance with step 2.2.5 of this Procedure, the Market Participant must: 
(a) before the commencement of the Commissioning Test Period, advise AEMO of 

the scenario intended to be used; and 

(b) in addition to its obligations under clauses 7A.2.3, 7A.2.8 and 7A2.10 of the WEM 
Rules, as soon as practicable but, in any event, before each Commissioning Test, 
notify AEMO if the scenario will be changed and the commencement time of the 
new scenario. 

2.4.3. Unless notified by AEMO to the contrary, a Market Participant must seek AEMO’s verbal 
approval before carrying out each activity specified in the Commissioning Test Plan. 
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